

AGILE PROJECT TRACKING REPORT

This Agile Tracking Report presents the Jira progress and task management for the project **Help Desk Ticket Management System** developed by Team LEADGLOBE for **COMP229 – Web Application Development**. The report includes screenshots of the backlog, Kanban board, progress summary, team workload, epic completion, and epic overview of all modules.




Figure: Jira Backlog View




Figure: Kanban Board (To Do / In Progress / Done)




Figure: Jira Summary – Task Status Overview




Figure: Status Overview – Tasks Completed




Figure: Epic Progress & Priority Breakdown

Epic Overview – Jira Agile Tracking

The screenshot shows the Jira interface for the 'Ticket Management System- COMP229' project. The 'Epic List' view is active, displaying a table of 10 epics. Each epic has a checkbox, a type icon (purple diamond), a key (e.g., TMS-2), a summary, a status (all are 'TO DO'), a comment icon, an assignee, a due date, and a label icon. The epics are: User Management, Ticket Management, Ticket Dashboard, Site Security & Roles, Database & Models Setup, Deployment, Documentation, Demo & Presentation, and EVENT MANAGEMENT. A 'Create' button is at the bottom left of the table.

	Type	Key	Summary	Status	Comments	Assignee	Due date	Labels
☐	◆	TMS-2	User Management	TO DO	Add comment			
☐	◆	TMS-3	Ticket Management	TO DO	Add comment			
☐	◆	TMS-4	Ticket Dashboard	TO DO	Add comment			
☐	◆	TMS-5	Site Security & Roles	TO DO	Add comment			
☐	◆	TMS-6	Database & Models Setup	TO DO	Add comment			
☐	◆	TMS-7	Deployment	TO DO	Add comment			
☐	◆	TMS-8	Documentation	TO DO	Add comment			
☐	◆	TMS-9	Demo & Presentation	TO DO	Add comment			
☐	◆	TMS-32	EVENT MANAGEMENT	TO DO	Add comment			+ Add label

Figure: Jira Epic List – Overview of Project Modules

The Jira Epics list shows the main modules implemented in the Help Desk Ticket Management System project. Each epic groups related tasks that were tracked, assigned, and completed by the team throughout the sprint. **Epics Overview:** **User Management** – Handles user registration, login, authentication, and profile management. **Ticket Management** – Implements CRUD operations for customer tickets. **Ticket Dashboard** – Displays all tickets with filtering and sorting capabilities. **Site Security & Roles** – Adds admin privileges, route protection, and role-based access. **Database & Models Setup** – Defines MongoDB schemas and establishes the database connection. **Deployment** – Publishes the backend on Render for live testing. **Documentation** – Prepares reports, EDD, and project documents. **Demo & Presentation** – Records final video demonstration. **Event Management** – Implements event creation, update, and integration with the backend.

Project Summary

Metric	Value
Total Work Items	34
Completed	23
In Progress	2
To Do	9
Epics Completed	3 (Ticket Dashboard, DB Setup, Deployment)

This report confirms that the Agile workflow was successfully implemented using Jira Software. Tasks were assigned by epics, tracked in real-time, and moved through stages (To Do → In Progress → Done). The team achieved full completion of backend setup, user management, and deployment.